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ESTIMATE RUN 12/09/2016

ESTIMATE SUMMARY 10:35:22

CONTID: C19134         ESTIMATE NO: 0002 PROG 2005

PCN: 19134-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96A - ARK. RIVER TO US 50B PERCENT TIME:

PROJECT NO: STM0961-013                   

SH 96A - ARK. RIVER TO US 50B

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,128,079.84 PARTICIPATING $ $ 950,350.70

AWARD PROJECT AMT: 8,362,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,261.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.20

FIXED COMPLETION DATE

FIXED COMPLETION DATE

13.34%

7,910,552.64

950,350.70

950,350.70

933,089.28

$

$

$

$

1,217,527.20

0.00

1,217,527.20

0.00

1,217,527.20

-25,276.72

0.00

1,192,250.48

0.00

AMOUNT DUE 1,192,250.48 933,089.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 933,089.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

114.0 TIME ALLOW: 11/22/2017 ??:??:??

ORIG TIME ALLOW: 11/22/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/09/2016

08/22/2016

11/30/2016

06/09/2016

07/25/2016

08/04/2016

08/09/2016
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

5.000

EACH

500.00000

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

13.000

EACH

900.00000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

310.000

LF  

55.00000

0030 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

7.000

EACH

300.00000

0035 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

16.000

LF  

150.00000

0040 Removal of Sidewalk 539.000

566.000

202-00200  
 

11,050.001,105.000

5,660.00

2,991.000

SY  

10.00000

0045 Removal of Curb 19.000

0.000

202-00201  
 

380.0019.000

0.00

29.000

LF  

20.00000

0050 Removal of Gutter 56.000

0.000

202-00202  
 

1,120.0056.000

0.00

91.000

LF  

20.00000

0055 *Removal of Curb and Gutter 1,056.000

635.000

202-00203  
 

15,219.001,691.000

5,715.00

4,194.000

LF  

9.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wheel Stop 0.000

1.000

202-00205  
 

100.001.000

100.00

2.000

EACH

100.00000

0065 Removal of Concrete Pavement 150.000

313.000

202-00210  
 

6,945.00463.000

4,695.00

463.000

SY  

15.00000

0070 Removal of Asphalt Mat 421.000

322.000

202-00220  
 

11,145.00743.000

4,830.00

3,841.000

SY  

15.00000

0075 *Removal of Asphalt Mat (Planing) 0.000

15,817.000

202-00240  
 

47,451.0015,817.000

47,451.00

139,057.000

SY  

3.00000

0080 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,933.000

SF  

2.50000

0085 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

5.000

EACH

350.00000

0090 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

5.000

EACH

350.00000

0095 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

26.000

EACH

60.00000

0100 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

95.000

EACH

55.00000

0105 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

8.000

EACH

150.00000

0110 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

15,000.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

16.000

EACH

80.00000

0120 *Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

1.000

EACH

220.00000

0125 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

16.000

EACH

330.00000

0130 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

14.000

EACH

900.00000

0135 Unclassified Excavation 6.000

0.000

203-00000  
 

600.006.000

0.00

420.000

CY  

100.00000

0140 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

21.000

CY  

50.00000

0145 Potholing 16.000

32.000

203-01597  
 

14,400.0048.000

9,600.00

120.000

HOUR

300.00000

0150 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

492.000

CY  

40.00000

0155 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

334.000

CY  

75.00000

0160 Erosion Log Type 1 (12 Inch) 80.000

0.000

208-00002  
 

720.0080.000

0.00

4,420.000

LF  

9.00000

0165 Aggregate Bag 134.000

0.000

208-00035  
 

1,608.00134.000

0.00

900.000

LF  

12.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0175 Storm Drain Inlet Protection (Type I) 60.000

10.000

208-00051  
 

980.0070.000

140.00

345.000

LF  

14.00000

0180 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

142.000

LF  

50.00000

0185 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0190 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

200.002.000

200.00

80.000

HOUR

100.00000

0195 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

80.002.000

80.00

80.000

HOUR

40.00000

0200 Sweeping (Sediment Removal) 0.000

5.500

208-00106  
 

825.005.500

825.00

30.000

HOUR

150.00000

0205 Erosion Control Management 4.500

6.500

208-00207  
 

220.0011.000

130.00

260.000

DAY 

20.00000

0210 Reset Wheel Stop 0.000

0.000

210-00007  
 

0.000.000

0.00

7.000

EACH

10.00000

0215 *Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

6.000

EACH

500.00000

0220 *Reset Ground Sign 5.000

1.000

210-00810  
 

2,100.006.000

350.00

12.000

EACH

350.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

15.000

EACH

350.00000

0230 *Reset Pedestrian Push Button 0.000

5.000

210-00860  
 

1,750.005.000

1,750.00

19.000

EACH

350.00000

0235 Reset Fence 0.000

22.000

210-01000  
 

2,200.0022.000

2,200.00

22.000

LF  

100.00000

0240 Adjust Manhole 0.000

1.500

210-04010  
 

450.001.500

450.00

123.000

EACH

300.00000

0245 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0250 Adjust Valve Box 0.000

8.500

210-04050  
 

1,700.008.500

1,700.00

250.000

EACH

200.00000

0255 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

15,000.00000

0260 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

40,000.00000

0265 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

40,000.00000

0270 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

60.00000

0275 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

6,633.000

SF  

5.50000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

32.000

HOUR

50.00000

0285 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

5,000.000

SY  

3.00000

0290 Environmental Health and Safety Management 0.100

0.000

250-00010  
 

500.000.100

0.00

1.000

L S 

5,000.00000

0295 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,088.000

TON 

60.00000

0300 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

500.000

CY  

40.00000

0305 Hot Mix Asphalt (Patching) (Asphalt) 104.700

115.180

403-00720  
 

48,373.60219.880

25,339.60

219.880

TON 

220.00000

0306 HMA (Patching) (Asph) 0.000

0.000

403-00720  
 

0.000.000

0.00

857.000

TON 

214.32000

0310 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

1,877.560

403-34871  
 

206,531.601,877.560

206,531.60

23,177.000

TON 

110.00000

0315 Emulsified Asphalt (Slow-Setting) 0.000

919.000

411-10255  
 

1,838.00919.000

1,838.00

7,345.000

GAL 

2.00000

0320 *Concrete Pavement (6 Inch) 163.000

104.000

412-00600  
 

24,030.00267.000

9,360.00

664.000

SY  

90.00000

0325 *Concrete Pavement (7 Inch) 0.000

0.000

412-00700  
 

0.000.000

0.00

26.000

SY  

120.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Concrete Pavement (8 Inch) 0.000

210.000

412-00800  
 

31,500.00210.000

31,500.00

210.000

SY  

150.00000

0335 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

322.000

SY  

160.00000

0340 *Concrete Pavement (8 Inch) (Reinforced) 36.000

0.000

412-00815  
 

6,480.0036.000

0.00

264.000

SY  

180.00000

0345 *Drilled Caisson (18 Inch) 0.000

20.000

503-00018  
 

4,000.0020.000

4,000.00

226.000

LF  

200.00000

0350 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

300.00000

0355 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

133.000

LF  

600.00000

0360 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

500.000

SY  

5.00000

0365 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

7.000

CY  

700.00000

0370 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

0.000.000

0.00

10.000

CY  

300.00000

0375 *Concrete Retaining Wall 0.000

0.000

601-07000  
 

0.000.000

0.00

14.000

SF  

300.00000

0380 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

768.000

LF  

130.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 23x14 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02180  
 

0.000.000

0.00

110.000

LF  

170.00000

0390 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

11.000

EACH

3,000.00000

0395 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0400 Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0405 Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0410 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0415 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0420 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

0.000.000

0.00

2.000

EACH

11,000.00000

0425 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

5.00000

0430 *Concrete Sidewalk 240.000

100.000

608-00000  
 

27,200.00340.000

8,000.00

1,579.000

SY  

80.00000

0435 *Concrete Curb Ramp 343.000

201.000

608-00010  
 

108,800.00544.000

40,200.00

696.000

SY  

200.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

186.000

SY  

250.00000

0445 *Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

433.000

SY  

200.00000

0450 *Curb Type 2 (Section B) 26.000

0.000

609-20010  
 

910.0026.000

0.00

572.000

LF  

35.00000

0455 *Curb and Gutter Type 2 (Section II-B) 991.000

429.000

609-21020  
 

56,800.001,420.000

17,160.00

3,966.000

LF  

40.00000

0460 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

201.000

LF  

45.00000

0465 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

411.000

LF  

45.00000

0470 *Gutter Type 2 (4 Foot) 0.000

26.000

609-24004  
 

2,080.0026.000

2,080.00

313.000

LF  

80.00000

0475 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

25.000

EACH

22.00000

0480 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

24.00000

0485 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

26.00000

0490 *2 Inch Electrical Conduit 0.000

93.000

613-00200  
 

1,395.0093.000

1,395.00

2,587.000

LF  

15.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

439.000

LF  

35.00000

0500 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

362.000

LF  

15.00000

0505 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

878.000

LF  

37.00000

0510 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

256.000

LF  

40.00000

0515 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

6.000

EACH

550.00000

0520 *Type Three Pull Box 0.000

4.000

613-07003  
 

4,000.004.000

4,000.00

18.000

EACH

1,000.00000

0525 *Type Four Pull Box 0.000

1.000

613-07004  
 

1,600.001.000

1,600.00

3.000

EACH

1,600.00000

0530 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

90,000.00000

0535 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

3.00000

0540 *Light Standard and Luminaire (Decorative) 0.000

0.000

613-16010  
 

0.000.000

0.00

4.000

EACH

7,000.00000

0545 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

12.000

EACH

4,500.00000
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PCN: 19134-BID    ESTIMATE RUN 12/09/2016

PROJECT: STM0961-013                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

3.000

EACH

4,300.00000

0555 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

19.000

EACH

1,500.00000

0560 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

608.000

SF  

20.00000

0565 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

238.000

SF  

22.00000

0570 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

15.000

EACH

200.00000

0575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

17.000

EACH

400.00000

0580 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

32.000

EACH

1,000.00000

0585 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

22.000

EACH

1,000.00000

0590 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

5.000

EACH

1,100.00000

0595 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

1,600.00000

0600 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

23,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

0.000.000

0.00

32.000

EACH

1,600.00000

0610 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

7.000

EACH

10,000.00000

0615 *Traffic Signal Controller (Install Only) 0.000

0.000

614-75840  
 

0.000.000

0.00

3.000

EACH

1,400.00000

0620 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

0.000

0.000

614-81011  
 

0.000.000

0.00

7.000

EACH

8,000.00000

0625 *Traffic Signal Pedestal Pole Aluminum 0.000

5.000

614-84100  
 

8,000.005.000

8,000.00

39.000

EACH

1,600.00000

0630 Bench (Install Only) 0.000

0.000

622-00251  
 

0.000.000

0.00

1.000

EACH

300.00000

0635 *Construction Surveying 0.000

0.570

625-00000  
 

62,700.000.570

62,700.00

1.000

L S 

110,000.00000

0640 *Mobilization 0.000

0.435

626-00000  
 

374,970.000.435

374,970.00

1.000

L S 

862,000.00000

0645 *Public Information Services (Tier III) 0.100

0.100

626-01103  
 

8,000.000.200

4,000.00

1.000

L S 

40,000.00000

0650 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

271.000

GAL 

110.00000

0655 *Pavement Marking Paint (Waterborne) 0.000

133.500

627-00011  
 

6,675.00133.500

6,675.00

667.000

GAL 

50.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,483.000

SF  

20.00000

0665 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

10,423.000

SF  

11.00000

0670 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

2.000

EACH

500.00000

0675 *Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

20.000

EACH

700.00000

0680 Adjust Monument Box 0.000

0.500

629-01210  
 

100.000.500

100.00

42.000

EACH

200.00000

0685 *Flagging 63.500

202.000

630-00000  
 

5,841.00265.500

4,444.00

6,000.000

HOUR

22.00000

0690 *Traffic Control Inspection 12.000

10.000

630-00007  
 

22.0022.000

10.00

148.000

DAY 

1.00000

0695 *Traffic Control Management 29.000

18.000

630-00012  
 

47.0047.000

18.00

370.000

DAY 

1.00000

0700 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,200.001.000

1,200.00

31.000

EACH

1,200.00000

0705 *Barricade (Type 3 M-A) (Temporary) 4.000

5.000

630-80335  
 

1,800.009.000

1,000.00

36.000

EACH

200.00000

0710 *Construction Traffic Sign (Panel Size A) 25.000

12.000

630-80341  
 

2,220.0037.000

720.00

122.000

EACH

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Construction Traffic Sign (Panel Size B) 21.500

10.000

630-80342  
 

2,205.0031.500

700.00

86.000

EACH

70.00000

0720 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

100.00000

0725 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

38.000

EACH

65.00000

0730 *Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

0.000.000

0.00

13.000

EACH

75.00000

0735 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

30,000.002.000

15,000.00

6.000

EACH

15,000.00000

0740 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

8.000

EACH

6,000.00000

0745 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

2.000

630-80358  
 

21,000.003.500

12,000.00

7.000

EACH

6,000.00000

0750 *Drum Channelizing Device 26.000

52.000

630-80360  
 

1,170.0078.000

780.00

314.000

EACH

15.00000

0755 *Drum Channelizing Device (With Light) (Steady Burn) 4.000

20.000

630-80364  
 

480.0024.000

400.00

104.000

EACH

20.00000

0760 Concrete Barrier (Temporary) 0.000

192.000

630-80370  
 

11,520.00192.000

11,520.00

1,000.000

LF  

60.00000

0765 *Traffic Cone 62.500

29.500

630-80380  
 

2,300.0092.000

737.50

300.000

EACH

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

20.000

DAY 

2,000.00000

0775 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

3,500.001.000

3,500.00

4.000

EACH

3,500.00000

0780 *Mobile Attenuator 0.000

4.000

630-85041  
 

300.004.000

300.00

370.000

DAY 

75.00000

0785 Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

110,000.00000

0790 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0795 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

492,000.000

F A 

1.00000

0800 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0805 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0810 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0815 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0820 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0830 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0835 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0840 F/A Utility Relocations and Electric Services 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0845 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

13,000.000

F A 

1.00000

0850 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0985 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

100.00000

0990 Added Item (Dollar)/ Working Time Violation 0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

0.000

DOL 

1.00000

0995 Added Item (Dollar)/ Lane Rental Fee 0.000

-1,710.000

900-00006  
 

-1,710.00-1,710.000

-1,710.00

0.000

DOL 

1.00000

1000 Added Item (Dollar)/ Price Adjustment for Class D 
Concrete

0.000

-144.000

900-00006  
 

-144.00-144.000

-144.00

0.000

DOL 

1.00000

CAT 1,194,027.20950,350.708,458,485.84CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0300 K-18-FA 

0855 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

588.000

SY  

3.00000

0860 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

64.000

TON 

110.00000

0865 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

87.000

LF  

30.00000

CAT 0.000.0011,414.00CURRENT AMT0300 $ $ $

CAT NO0301 K-18-J 

0870 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

76.000

SY  

500.00000

0875 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

8.000

CY  

50.00000

0880 Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

76.000

SY  

500.00000

0885 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

7.000

CY  

500.00000

0890 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

8.000

CY  

2,500.00000

0895 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

200.000

LB  

2.00000

CAT 0.000.00100,300.00CURRENT AMT0301 $ $ $

CAT NO0302 K-18-BT 

0900 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,988.000

SY  

15.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:22

CUMULATIVE
AMOUNT

CAT NO0302 K-18-BT 

0905 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

598.000

SY  

130.00000

0910 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

149.000

SY  

500.00000

0915 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

655.000

TON 

110.00000

0920 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,988.000

SY  

32.00000

0925 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

176.000

LF  

350.00000

0930 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

90.000

LF  

30.00000

0935 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

80.000

CY  

700.00000

0940 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,010.000

LB  

2.50000

CAT 0.000.00490,051.00CURRENT AMT0302 $ $ $

CAT NO0303 K-18-AD 

0945 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

537.000

SY  

3.00000

0950 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

29.000

TON 

110.00000

CAT 0.000.004,801.00CURRENT AMT0303 $ $ $
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REF
NO.
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NO.
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PREV QTY/
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0304 K-18-FD 

0955 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

956.000

SY  

3.00000

0960 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

105.000

TON 

110.00000

0965 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

87.000

LF  

30.00000

CAT 0.000.0017,028.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,500.000.500

0.00

1.000

EACH

25,000.00000

0975 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

10,000.000.500

0.00

1.000

EACH

20,000.00000

0980 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 23,500.000.0046,000.00CURRENT AMT0400 $ $ $

$ 1,217,527.20950,350.70$9,128,079.84$CURRENT AMTPROJECT TOTAL


